




# SATERN Implementation Schedule




The Official Web Site of the President's E-Government Initiative

# SATERN Implementation: Schedule



# SATERN Implementation: Schedule



# SATERN Implementation: Important Dates and Milestones

---



## February

- ❑ **February 14-15** – Change Management Workshop – San Jose, CA
- ❑ **February 17** – Center Draft Transition Plans are due
- ❑ **February 27- March 3** – Level 1 Admin Training – Hampton, VA
- ❑ **February 27- March 6** – Tech Team Alpha Testing

## March

- ❑ **March 7 - 9** – Alpha Test Team Testing - Huntsville, AL
- ❑ **March 10** – Final Center Transition Plans are due

## April

- ❑ **April 24** – ORR presented to Center Representatives
- ❑ **April 25** – ORR presented to Executive Sponsors
- ❑ **April 26** – Shutdown Legacy Systems (SOLAR, AdminSTAR, NORS) and SATERN Sandbox

## May

- ❑ **May 2** – Final Migration of AdminSTAR/SOLAR Data
- ❑ **May 3** – Test and Repair Production Environment
- ❑ **May 4** – Validation, Testing, and Repair Production Environment
- ❑ **Monday, May 8** – SATERN Go Live

# SATERN Implementation: User Acceptance Testing



<u>Activity</u>	<u>Responsible</u>	<u>Dates/Duration</u>
Develop Center/Discipline UAT Plan Identify Testers Procedures & Resolution Process	Center/ Tech Team	Feb.13 – Mar. 3 3 weeks
Build Center Test Scripts*	Center	Mar. 6 – Mar. 20 2 weeks
Execute UAT	Center/ Tech Team	Mar. 23 – Apr. 5 2 weeks
Refine scripts and fix bugs	Tech Team	Apr. 6 – Apr. 19 2 weeks
Complete UAT	All	Apr. 19

\*Test scripts from alpha testing will be available to use as a guide to develop Center specific test scripts.